

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Former Tombarello & Sons Property Site - Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #9
Special
Former Tombarello & Sons Property Site
01FQ
Lawrence, MA
Latitude: 42.7174990 Longitude: -71.1410129

To:
From: Michael Barry, OSC
Date: 6/11/2012
Reporting Period: 3/23/2012 - 6/11/2012

1. Introduction

1.1 Background

Site Number:	01FQ	Contract Number:	EP-W-08-062
D.O. Number:		Action Memo Date:	7/7/2010
Response Authority:	CERCLA	Response Type:	Time-Critical
Response Lead:	EPA	Incident Category:	Removal Action
NPL Status:	Non NPL	Operable Unit:	N/A
Mobilization Date:	4/27/2011	Start Date:	4/28/2011
Demob Date:	6/30/2011	Completion Date:	9/22/2011
CERCLIS ID:	MAD019426238	RCRIS ID:	MAD019426238
ERNS No.:	N/A	State Notification:	3-18126
FPN#:		Reimbursable Account #:	

1.1.1 Incident Category

See POLREP#5

1.1.2 Site Description

See POLREP #5

1.1.2.1 Location

See POLREP #5

1.1.2.2 Description of Threat

See POLREP #5

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The purpose of this POLREP is to document a short remobilization to the site to repair response related damage at the residential property at 51 Hoffman Ave. .

2.1.2 Response Actions to Date

See previous POLREPs for actions prior to 3/23/2012.

Task order issued.

ERRS performed market research and found a concrete surface treatment that will repair and refinish the surface to a more slip resistant surface typical of patios. This approach is optimal, has been favorably presented to the residents and a sub-contractor is under contract with ERRS.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

See previous POLREPS.

2.1.4 Progress Metrics

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

The finish on the patio that was replaced at 51 Hoffman Ave is too smooth and presents a slip hazard. ERRS will mobilize to repair and treat the patio with a concrete treatment when weather permits and residents are available. However, delays have been incurred due to weather and availability of the resident's due to emergent health issues.

2.2.1.2 Next Steps

Perform work when weather permits and residents are available.

2.2.2 Issues

This approach is acceptable to the residents, but the project remains sensitive and residents are very concerned about potential impacts of work to the lawn and yard and want them disturbed to the least amount possible. This technology should meet the residents concerns the best of any other alternatives explored.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

Not applicable

3.2 Cooperating Agencies

None at this time.

4. Personnel On Site

None at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.