

**United States Environmental Protection Agency
Region III
POLLUTION REPORT**

Date: Friday, November 2, 2007

From: Jack Downie

To: Daniel Taylor, EPA
Mariruth Hoffman, PA DEP

RRC RRC, EPA
Bryan Werner, PA DEP BRP

Subject: Removal Action
Remacor, Inc.
P.O. Box 366, West Pittsburg, PA
Latitude: 40.9349711
Longitude: -80.3686583

POLREP No.:	79	Site #:	G3GM
Reporting Period:	11/01-11/02/07	D.O. #:	03-04-015
Start Date:	9/15/2006	Response Authority:	CERCLA
Mob Date:	9/15/2006	Response Type:	Emergency
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	PAD074965096	Contract #	
RCRIS ID #:			

Site Description

EPA is continuing emergency removal actions at this site during the repackaging, transportation, and removal of flammable magnesium materials. Magnesium generators, who previously supplied Remacor with recyclable magnesium and magnesium alloys, are removing their materials from the site. Winters Performance Products, Inc. has plans to be on site the last week of November or the first week of December to begin shipping their material. MJ Metals of Bridgeport, CT, is coordinating with the EPA to be on site for drum identification and count in November. AIM has resumed shipping their material to Magpro, Camden, TN and wants to have their material off site by the end of November.

EPA's ERRS contractor Guardian Environmental Services, Inc. (GES) continues to segregate oversized material from the burn pile and the relocation of drums of materials in Building 9. PADEP is providing technical and oversight support at the site. EPA START contractor TechLaw is providing technical and administrative support to EPA. EPA and PADEP officials continue to control access to the site in addition to coordinating the activities of the various generators.

Current Activities

Personnel On-Scene:

11/01/07 EPA-3, PADEP-1, START-2, ERRS-8, MHF-2, Other-1, Security-1 (24 hr)

11/02/07 EPA-1, START-2, ERRS-8, MHF-2, Other-1, Security-1 (24 hr)

Weather:

11/01/07 Low of 37° F, high of 61° F. Clear, 0.00 inches of precipitation, wind Morning Calm, Afternoon SSW 8-9 mph.

11/02/07 Low of 37° F, high of 66° F. Scattered clouds, 0.00 inches of precipitation, wind SSW 8-23 mph.

11/01/07

American Iron & Metals (AIM) (generator) subcontractor MHF Logistical Solutions was on site to prepare and ship 1 truckload of AIM's material. MHF removed water from the super sacks used as over-packs for 55-gallon drums. The load consisted of 13 Pallets @ 8 drums/pallet with an estimated weight of 40,000 pounds. The load was transported by Celadon Trucking, Indianapolis, IN to the receiving facility Magpro, Camden, TN.

EPA's OSC Jack Downie and OSC Dennis Matlock mobilized to site for oversight and access control. OSC Downie and OSC Matlock demobilized. EPA's Rich Messimer Senior Site Administrative Officer mobilized to site for administrative oversight. EPA's Messimer demobilized.

PADEP Mariruth Hoffman mobilized to site and assisted the EPA in oversight of operations. PADEP Hoffman demobilized.

START attended the morning safety meeting held by EPA, ERRS contractor Guardian Environmental Services, Inc. ERRS packaged the last load of drums they received with material from the RAD pile. ERRS repackaged 80 drums and began to move them to the DeOxSulf building where the drums will be stored. The drums will be segregated so that there will be isles between the rows to make individual drums accessible for sampling at a later date. ERRS also moved the remainder of the RAD pile so they are able to use the space the RAD pile occupied for spreading the burn pile and emptying drums from the burn pile.

The TWA for Data Ram #1 was 50 ug/m3, Data Ram #2 TWA was 56 ug/m3, and the PDR's TWA was 0.066 mg/m3. The OSHA Permissible Exposure Limit (PEL) for General Industry: 29 CFR 1910.1000 is 15 mg/m3 TWA.

START mobilized to site, assisted as needed and conducted written/photographic documentation, and monitored activities conducted on site.

11/02/07

American Iron & Metals (AIM) (generator) subcontractor MHF Logistical Solutions was on site to prepare super sacks for shipment. MHF used a polymer to dry the inside of the super sacks that have been sitting outside in the weather. MHF moved the super sacks south of Building 9 to make them more accessible for loading.

OSC Dennis Matlock mobilized to site and oversaw activities as well as site control and site access. OSC Matlock demobilized

START attended the morning safety meeting held by EPA's ERRS contractor Guardian Environmental Services, Inc. ERRS moved its operation back to burn pile #1. ERRS is sifting the burn pile and moving the sifted material to the reaction pit where it will be watered down and allowed to react before being removed to dry. Once the material dries it will be moved to the pad east of the DeOxSulf building where it will eventually be loaded into bulk containers and removed off site.

The TWA for Data Ram #1 was 50.6 ug/m3, Data Ram #2 TWA was 35.9 ug/m3, and the PDR's TWA was 0.077 mg/m3. The OSHA Permissible Exposure Limit (PEL) for General Industry: 29 CFR 1910.1000 is 15 mg/m3 TWA.

START assisted as needed, conducted written and photographic documentation, and monitored activities conducted on site.

Next Steps

American Iron & Metal (AIM) plans to ship 3 truckloads of material the week of 11/05/07. Von Roll America, East Liverpool, OH will receive 2 loads and Magpro, Camden, TN will receive 1.

Intermet has submitted a tentative schedule to resume shipping by 12/01/07 and complete the task by 01/30/08.

Winter Performance Products, Inc's tentative schedule is to begin shipment of its product off site the 3rd week in November.

SPX Contech also has a tentative schedule to begin shipment of its product off site the 3rd week of November.

MJ Metals (generator) is making arrangements to start removing their product in November, 2007.

EPA will continue to coordinate with magnesium waste generators for the safe and appropriate removal of the material from the site. EPA will continue to coordinate with all local, state, and federal agencies.

Key Issues

There are approximately 15 fire debris piles located on slab #3 that constitute the remains of a 68,000 square foot building that was destroyed during the Remacor fire on August 6, 2005. The piled fire debris contains construction material intermixed with charred, damaged and deteriorated drums containing reactive magnesium fines and oxides and other process alloys or materials. The nature of the reactive materials mixed with building debris requires careful handling and segregation while increasing the risk of a fire due to exposing once-buried materials to the elements. EPA is in the process of slowly segregating the first of these piles. The magnesium-based oxides and fines that are segregated from oversized building

debris are being managed on site in order to make them safer to handle. The West Pittsburg Fire Chief has been informed that EPA has started handling of these piles.

There are drums of magnesium fines that are not vented and pose a threat of combustion. One drum has already exploded and caught fire. Efforts are underway to stabilize these drums that are staged on the truck-scale slab at the site.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup TDD -1	\$575,000.00	\$496,480.00	\$78,520.00	13.66%
ERRS - Cleaup TDD -2	\$1,875,000.00	\$295,917.00	\$1,579,083.00	84.22%
RST/START	\$482,980.00	\$156,818.00	\$326,162.00	67.53%
Intramural Costs				
Total Site Costs	\$2,932,980.00	\$949,215.00	\$1,983,765.00	67.64%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

Disposal Summary as of 10/01/07

Magnesium Turnings, Flammable Solid, Haz Mat:3,072,423 pounds

Magnesium Scrap, Non-Haz Mat:766,273 pounds

Total:3,838,696 pounds

response.epa.gov/remacor

POLREP #79 Last Updated 11/6/2007