United States Environmental Protection Agency

Region IV
POLLUTION REPORT

Date:  Wednesday, June 30, 2010
From: David Andrews, OSC
Subject: Building Demolition Completed

Smokey Mountain Smelters

1508 Maryville Pike, Knoxville, TN

Latitude: 35.9191830

Longitude: -83.9264810
POLREP No.: 5 Site #: A4MD
Reporting Period: D.O. #: 00088
Start Date: 6/8/2010 Response Authority: CERCLA
Mob Date: 6/8/2010 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: TND098071061  Contract # EPS40704

RCRIS ID #:

Site Description
See POLREP #1 for site description and background information.

Current Activities

During this reporting period, ERRS personnel finished taking down the large former facility building on-site
and continued to conduct grubbing (brush clearing) and removal of asbestos containing material

(ACM). Erosion and sedimentation best management practices (BMPs) were installed at the western end
of the site next to the unnamed tributary to minimize the impact of surface water runoff from the cleared
areas of the site. These BMPs consisted or silt fencing and hay bales installed in rows between the
saltcake waste landfill and the tributary. Scrap metal continues to be removed from the site. Seven loads
totaling approximately 165,520 pounds (Ibs) were recovered and hauled off by metals recycling vendor
(Tennessee Metals) from June 28 through June 30, 2010. Options for treatment and disposal of the
aluminum dross are being investigated by START. There is now on-site security 24/7 and preparations
are being made to shut down removal activities at the site from July 3 until July 12, 2010 due to the Fourth
of July holiday.

Planned Removal Actions
Continued segregation and preparation for off-site transport of scrap metal.

Key Issues
None at this time.
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