
United States Environmental Protection Agency
Region IV

POLLUTION REPORT

Date: Friday, July 16, 2010
From: David Andrews, OSC

Subject: Scrap Metal and Debris Recycling & Disposal
Smokey Mountain Smelters
1508 Maryville Pike, Knoxville, TN 
Latitude: 35.9191830
Longitude: ­83.9264810

POLREP No.: 6 Site #: A4MD
Reporting Period: D.O. #: 00088
Start Date: 6/8/2010 Response Authority: CERCLA
Mob Date: 6/8/2010 Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: TND098071061 Contract # EPS40704
RCRIS ID #:

Site Description
See POLREP #1 for site description and background information.

Current Activities
1) ERRS re­mobed to the site on July 12.  

2) Site clearing/grubbing continues for potential excavation of contaminated soils.  

3) Five trenches were excavated on the salt cake impoundment to allow prospective disposal vendors to
examine the material and for START sampling to support future disposal profile.

4) Scrap metal from demolition of the main building continues to be segregated for recycling.

5) A roll­off containing asbestos­containing­materials was sent off for disposal.

6) Existing slag piles have been covered and are being evaluated for off­site recycling by prospective
vendors.

Planned Removal Actions
1) Continue segregation and preparation for off­site transport of scrap metal.

2) Continue clearning for potential excavation of contaminated soils.

Key Issues
None

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $750,000.00 $423,963.71 $326,036.29 43.47%

START $101,000.00 $20,000.00 $81,000.00 80.20%

Intramural Costs

Total Site Costs $851,000.00 $443,963.71 $407,036.29 47.83%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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