

**United States Environmental Protection Agency
Region V
POLLUTION REPORT**

Date: Tuesday, October 11, 2011

From: Brian Kelly

Subject: Dearborn Refining PRP
Dearborn Refining PRP
3901 Wyoming Avenue, Dearborn, MI
Latitude: 42.3164000
Longitude: -83.1567000

POLREP No.:	4	Site #:	B5E7
Reporting Period:	9/27/11-9/30/11	D.O. #:	
Start Date:	8/27/2007	Response Authority:	CERCLA
Mob Date:	8/27/2007	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	MI0 005 510 805	Contract #	
RCRIS ID #:			

Site Description

See POLREP #1 for a full Site Description.

Current Activities

During this reporting period (9/27/11-9/30/11) CRA completed the following activities:

- Mobilized several pieces of heavy equipment to be utilized during the removal action.
- Installed a silt fence throughout the entire perimeter of the Site.
- Installed an gravel access road from Wyoming Avenue into the north gate of the Site.
- Constructed a decontamination pad for equipment and construction vehicles that will contact contaminated materials and depart the Site.

Planned Removal Actions

Planned PRP removal actions include:

1. Excavation of PCB contaminated soils and backfill of excavation area.
2. Building decontamination and demolition of remaining structures at the Site.
3. Grading and capping of the entire Site surface including a storm water management system.
4. Installation of a multi-phase extraction system to remove free product from the subsurface.
5. Maintenance of product recovery system.

Next Steps

Excavation and backfill of PCB contaminated soils on the northern portion of the Site.

Key Issues

The site continues to be PRP-lead.

scribenet.response.epa.gov/dearbornrefiningprp